METRO WORK SCHEDULE

STATIONS THAT WILL BE AFFECTED 
Metro is accelerating its efforts to improve safety and return the system to a state of good repair. In order to impact fewer customers, we are using a new approach to weekend track work that involves temporarily closing individual stations or clusters of stations and substituting buses for rail service.

The benefits of the new approach are:

· Trains will operate more normally outside the work zone, with fewer delays

· Necessary track work will get done faster and safer

· Fewer customers will be inconvenienced by track work

Rather than attempting to single-track every train through a work zone—affecting service on the entire line—customers instead will be provided free shuttle bus service around the work area. This approach allows work to proceed on a faster timetable and to preserve normal or near-normal weekend service levels elsewhere on your rail line. This accelerated work schedule will reduce the need for single tracking, but it won't eliminate it. 

We appreciate your understanding as we work to rebuild Metro. Community organizations and local businesses are encouraged to consult this schedule when planning special events. While there will still be delays and inconvenience associated with the critical work we're undertaking, please be assured that we will all possible steps to minimize your inconvenience.

As always, thanks for riding Metro.

NOTE: Every effort will be made to adhere to the schedule below. However, changes may be necessary due to weather, construction delays and other factors outside our control. This page will be updated as necessary. Always remember to check metroforward.com before traveling. 

	Weekend
	Line
	Impact
	Stations Closed
	Work Performed

	July 16-17, 2011
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement work; replacement of rail

	July 23-24, 2011
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement work; replacement of rail

	August 6-7, 2011
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	Buses replace trains between Bethesda and Rockville
	Medical Center
Grosvenor-Strathmore
White Flint
Twinbrook
	Leak-mitigation work in tunnels to reduce corrosion; platform rehabilitation at Twinbrook and White Flint stations; NTSB-recommended cable insulation testing; federally mandated installation of cable for enhanced cell phone coverage

	August 7, 2011
(Sunday only)
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	Buses replace trains between King Street and Van Dorn Street (Blue Line); King Street and Eisenhower Ave (Yellow Line)
	None
	VDOT bridge work on Telegraph Road

	August 20-21, 2011
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	Buses replace trains between Glenmont and Fort Totten
	Takoma 
Silver Spring
Forest Glen
Wheaton
Glenmont
	Tie replacement, rail surface improvement (tamping), NTSB-recommended cable insulation testing, federally mandated installation of cable for enhanced cell phone coverage

	September 3-5, 2011
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement work; replacement of rail

	September 3-5, 2011
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	Buses replace trains between King Street and Van Dorn Street
	None
	NTSB recommended installation of "Guarded #8" switches 

	September 17-18, 2011
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	Buses replace trains between Pentagon and L'Enfant Plaza
	None
	Yellow Line bridge inspection and related bridge work

	October 8-9, 2011
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; welding of rail ends to provide for better ride quality; replacement of rail

	October 8-9, 2011
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	Buses replace trains between Mt Vernon Sq and Georgia Ave
	Shaw-Howard Univ 
U St/Cardozo
Columbia Heights
	NTSB-recommended installation of "Guarded #8" switches

	October 15-16, 2011
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	Buses replace trains between New York Ave and Fort Totten
	Rhode Island Ave.
Brookland-CUA 
	Track rehabilitation; New York Avenue DDOT project; station rehabilitation work at Brookland Station; cable work

	October 22-23, 2011
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	Buses replace trains between New York Ave and Fort Totten
	Rhode Island Ave.
Brookland-CUA
	Track rehabilitation; New York Avenue DDOT project; station rehabilitation work at Brookland Station; cable work

	October 29-30, 2011
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	Buses replace trains between L'Enfant Plaza and Southern Ave
	Waterfront-SU
Navy Yard 
Anacostia 
Congress Heights 
	Prep work for NTSB installation guarded #8 switches

	November 5-6, 2011
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	Buses replace trains between Glenmont and Fort Totten
	Takoma
Silver Spring
Forest Glen
Wheaton
Glenmont
	NTSB-recommended replacement of track circuit modules; track rehabilitation; cable work

	November 12-13, 2011
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	Buses replace trains between L'Enfant Plaza and Southern Ave
	Waterfront-SU 
Navy Yard
Anacostia 
Congress Heights
	NTSB-recommended installation of "Guarded #8" switches 

	November 19-20, 2011
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	Buses replace trains between Pentagon City and King Street
	Crystal City 
National Airport 
Braddock Road
	Insulator renewal; communication cable installation; track rehabilitation

	January 14-16, 2012
	[image: image20.png]


[image: image21.png]



	Buses replace trains between L'Enfant Plaza and Eastern Market
	Federal Center SW 
Capitol South
	NTSB-recommended installation of "Guarded #8" switches

	January 21-22, 2012
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	Buses replace trains between Bethesda and Grosenor-Strathmore
	Medical Center
	NTSB-recommended installation of "Guarded #8" switches; track rehabilitation

	January 28-29, 2012
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	Buses replace trains between Dupont Circle and Van Ness
	Woodley Park 
Cleveland Park
	Rail fastener replacement; rail replacement; insulator renewal

	February 4-5, 2012
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	Buses replace trains between Foggy Bottom and Rosslyn
	None
	Rail fastener replacement; rail replacement; insulator renewal

	Feburary 11-12, 2012
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension, tie replacement work, replacement of rail

	February 18-19, 2012
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	Buses replace trains between Rosslyn and Virginia Square
	Courthouse 
Clarendon
	NTSB-recommended installation of "Guarded #8" switches; track rehabilitation

	Feburary 18-19, 2012
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	Buses replace trains between Medical Center and White Flint
	Grosvenor-Strathmore
	NTSB-recommended replacement of track circuit modules; track rehabilitation; cable work

	March 3-4, 2012
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	Buses replace trains between White Flint and Rockville
	Twinbrook
	NTSB-recommended replacement of track circuit modules; track rehabilitation; cable work

	March 10-11, 2012
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	Buses replace trains between Dupont Circle and Van Ness
	Woodley Park
Cleveland Park
	Rail fastener replacement; rail replacement; insulator renewal

	March 17-18, 2012
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	Buses replace trains between Rockville and Shady Grove
	None
	NTSB-recommended replacement of track circuit modules; track rehabilitation; cable work

	March 24-25, 2012
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	Buses replace trains between King Street and Van Dorn Street (Blue Line); King Street and Eisenhower Ave (Yellow Line)
	None
	Tie work; rail fastener replacement; grout work; rail renewal; insulator renewal

	April 21-22, 2012
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	Buses replace trains between Rhode Island Ave and Silver Spring
	Brookland-CUA 
Fort Totten 
Takoma 
	Tie work; rail fastener replacement; grout work; rail renewal; insulator renewal; interlocking surfacing; station rehab work at Fort Totten and Takoma

	April 21-22, 2012
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	Buses replace trains between Pentagon and Rosslyn
	Arlington Cemetery
	Replacement of wooden rail ties

	April 28-29, 2012
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	Buses replace trains between Pentagon and Rosslyn
	Arlington Cemetery
	Replacement of wooden rail ties

	May 5-6, 2012
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	Buses replace trains between Greenbelt and Prince George's Plaza
	College Park
Greenbelt
	Tie work; rail fastener replacement; grout work; rail renewal; insulator renewal

	May 5-6, 2012
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	Buses replace trains between Pentagon and Rosslyn
	Arlington Cemetery
	Replacement of wooden rail ties

	May 19-20, 2012
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement

	May 26-27, 2012
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	Buses replace trains between Greenbelt and West Hyattsville
	Prince George's Plaza
College Park
Greenbelt
	NTSB-recommended installation of "Guarded #8" switches 

	June 2-3, 2012
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement

	June 9-10, 2012
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement

	June 23-24, 2012
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	Buses replace trains between East Falls Church and West Falls Church
	None
	Switch installation for Dulles extension; tie replacement
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